

)	0	% Complete	Task Mode	Task Name	Duration	Start	Finish	Predecessors	7 Jan ' M T	'13 Γ w/
1		0%	*	Next2You_MobileApps	57 days	Mon 9.6.14	Tue 26.8.14		171	
2		0%	-	iOS Version	49 days?	Mon 9.6.14	Thu 14.8.14			
3		0%	-5	SYSTEM TASKS	0,5 days	Mon 9.6.14	Mon 9.6.14			
4		0%	-5	Project and Database setup	0,5 days	Mon 9.6.14	Mon 9.6.14			
5		0%	-5	Development	40 days	Tue 10.6.14	Mon 4.8.14	4		
6		0%	-5	Milestone_1	13 days	Tue 10.6.14	Thu 26.6.14	4		
7		0%	4	Design of services communication model objects and parser	1 day	Tue 10.6.14	Tue 10.6.14	4		
8		0%	-5	login screen UI, validation and error messages	1 day	Wed 11.6.14	Wed 11.6.14	7		
9		0%	-5	authorization/register/password recovery services communication	1,25 days	Thu 12.6.14	Fri 13.6.14	8		
10		0%	-5	map elements UI (assuming iOS 7 standard MapKit API is used)	3 days	Mon 16.6.14	Wed 18.6.14	9		
11		0%	-5	services communication to update map elements in real time	3 days	Thu 19.6.14	Mon 23.6.14	10		
12		0%	-5	Client testing and feedback	2 days	Tue 24.6.14	Wed 25.6.14	11		
13		0%	-5	Fine tuning and fixes	1 day	Thu 26.6.14	Thu 26.6.14	12		
14		0%	-5	Milestone_2	13 days	Fri 27.6.14	Tue 15.7.14	6		
15		0%	-5	password recovery screen UI	0,75 days	Fri 27.6.14	Fri 27.6.14	6		
16		0%	-5	register screen UI	1 day	Mon 30.6.14	Mon 30.6.14	15		
17		0%	-5	choose/change community screen and related services	1 day	Tue 1.7.14	Tue 1.7.14	16		



)	0	% Complete	Task Mode	Task Name			Duration	Start	Finish	Predecessors	7 Jan '13 M T W
18		0%	-5	integra library	ting the left slide vie	w custom UI element	1 day	Wed 2.7.14	Wed 2.7.14	17	
19		0%	-	implem	enting the left slide	view menu	0,75 days	Thu 3.7.14	Thu 3.7.14	18	
20		0%	-5	map of	fline element cachei	ng	2 days	Fri 4.7.14	Mon 7.7.14	19	
21		0%	-5	location backgro		location updates in	1 day	Tue 8.7.14	Tue 8.7.14	20	
22		0%	-5	ask or o	offer ride screen		1,5 days	Wed 9.7.14	Thu 10.7.14	21	
23		0%	-5	Client t	esting and feedback		2 days	Fri 11.7.14	Mon 14.7.14	22	
24		0%	-5	Fine tur	ning and fixes		1 day	Tue 15.7.14	Tue 15.7.14	23	
25		0%	-5	Milestone	2_3	14 days	Wed 16.7.14	Mon 4.8.14	14		
26		0%	-5	notifica	tion message UI imp	olementation	0,75 days	Wed 16.7.14	Wed 16.7.14	22	
27		0%	-5	commu	nity notifications sc	reen	2 days	Thu 17.7.14	Fri 18.7.14	26	
28		0%	-5		reject ride notificati	ons - services	1,5 days	Mon 21.7.14	Tue 22.7.14	27	
29		0%		standar	nail to other registe d iOS email send dia atsapp implementat	alog without chat, sms	0,5 days	Tue 22.7.14	Tue 22.7.14	28	
30		0%	-5	profile supdates	•	rd and avatar image	1,5 days	Wed 23.7.14	Thu 24.7.14	29	
31		0%	-5	bug fixi	ng and optimization	S	3 days	Fri 25.7.14	Tue 29.7.14	30	
32 III 0% facebook and twitter share (assundevice system accounts are used want additional fb and twitter login)					system accounts are	used without	0,5 days	Wed 30.7.14	Wed 30.7.14	31	
				Task		Inactive Summary		External Tasks		_	
				Split		Manual Task		External Milestone	\Diamond		
	_			Milestone	♦	Duration-only		Deadline	•		
		ojectPlan_Glob	pant_M	Summary		Manual Summary Rollup		Progress			
Date:	ги о .(J.1 4		Project Summary		Manual Summary		Manual Progress			
				Inactive Task		Start-only	С				
				Inactive Milestone	\Diamond	Finish-only	3				
						Page 2					

	0	% Complete	Task Mode	Task Name	Duration	Start	Finish	Predecessors	7 Jan ' M T	
33		0%	-5	Client testing and feedback	2 days	Thu 31.7.14	Fri 1.8.14	32		
34		0%	-5	Fine tuning and fixes	1 day	Mon 4.8.14	Mon 4.8.14	33		
35		0%	-5	QA	8 days	Tue 5.8.14	Thu 14.8.14	25		
36		0%	-5	QA test case scenarios creation	2 days	Tue 5.8.14	Wed 6.8.14	25		
37		0%	-5	QA test case checklists	3 days	Thu 7.8.14	Mon 11.8.14	36		
38		0%	-5	iOS - Fine tuning and fixes	3 days	Tue 12.8.14	Thu 14.8.14	37		
39		0%	-5	Documentation	4 days	Mon 11.8.14	Thu 14.8.14			
40		0%	-5	User manual	4 days	Mon 11.8.14	Thu 14.8.14			
41		0%	-5	Project Management	49 days?	Mon 9.6.14	Thu 14.8.14			
12			-5							
43		0%	-5	Android Version	51 days	Mon 9.6.14	Mon 18.8.14			
14		0%	-5	SYSTEM TASKS	0,5 days	Mon 9.6.14	Mon 9.6.14			
15		0%	-5	Project and Database setup	0,5 days	Mon 9.6.14	Mon 9.6.14			
16		0%	-5	Development	42 days	Tue 10.6.14	Wed 6.8.14	44		
17		0%	-5	Milestone_1	14 days	Tue 10.6.14	Fri 27.6.14	44		
48	-	0%	-5	Design of services communication model objects and parser	1 day	Tue 10.6.14	Tue 10.6.14	44		
19		0%	-5	login screen UI, validation and error messages	1 day	Wed 11.6.14	Wed 11.6.14	48		
50		0%	-5	authorization/register/password recovery services communication	1,25 days	Thu 12.6.14	Fri 13.6.14	49		
51		0%	-5	map elements UI (assuming iOS 7 standard MapKit API is used)	3 days	Mon 16.6.14	Wed 18.6.14	50		



	0	% Complete	Task Mode	Task Name			Duration	Start	Finish	Predecessors	1 , 20.	n '13 T W
52		0%	-5	services in real t		update map elements	3 days	Thu 19.6.14	Mon 23.6.14	51		
53		0%	-5	Android	layout adjustment	s and shaping	1,25 days	Tue 24.6.14	Wed 25.6.14	52		
54		0%	-5	Client to	esting and feedback		1 day	Thu 26.6.14	Thu 26.6.14	53		
55		0%	-5	Fine tun	ning and fixes		1 day	Fri 27.6.14	Fri 27.6.14	54		
56		0%	-5	Milestone	_2		14 days	Mon 30.6.14	Thu 17.7.14	47		
57		0%	-5	passwoi	rd recovery screen I	ال	0,75 days	Mon 30.6.14	Mon 30.6.14	47		
8		0%	-5	register	screen UI		1 day	Tue 1.7.14	Tue 1.7.14	57		
59		0%	-59	choose/ services		screen and related	1 day	Wed 2.7.14	Wed 2.7.14	58		
60		0%	-5	integrat library	ing the left slide vie	w custom UI element	1 day	Thu 3.7.14	Thu 3.7.14	59		
1		0%	-9	implem	enting the left slide	view menu	0,75 days	Fri 4.7.14	Fri 4.7.14	60		
2		0%	-5	map off	line element cachei	ng	2 days	Mon 7.7.14	Tue 8.7.14	61		
3		0%	4	location updates (including l background)		location updates in	1 day	Wed 9.7.14	Wed 9.7.14	62		
4		0%	-5	ask or o	ask or offer ride screen			Thu 10.7.14	Fri 11.7.14	63		
5		0%	-5	Android	layout adjustment	s and shaping	1,25 days	Mon 14.7.14	Tue 15.7.14	64		
5		0%	-5	Client to	esting and feedback		1 day	Wed 16.7.14	Wed 16.7.14	65		
7		0%	-9	Fine tun	ing and fixes		1 day	Thu 17.7.14	Thu 17.7.14	66		
8		0%	-	Milestone	_3		14 days	Fri 18.7.14	Wed 6.8.14	56		
9		0%	-9	notificat	tion message UI imp	olementation	0,75 days	Fri 18.7.14	Fri 18.7.14	56		
0		0%	-5	commu	nity notifications sc	reen	2 days	Mon 21.7.14	Tue 22.7.14	69		
				Task		Inactive Summary		External Tasks		_		
				Split		Manual Task		External Milestone	\Diamond			
				Milestone	♦	Duration-only		Deadline	•			
Project: ProjectPlan_Globant_M Date: Fri 6.6.14		pant_M	Summary		Manual Summary Rollup		Progress					
			Project Summary		Manual Summary		Manual Progress					
				Inactive Task		Start-only		- J				
				Inactive Milestone	\Diamond	•	3					
						Page 4						

0	% Complete	Task Mode	Task Name			Duration	Start	Finish	Predecessors	7 Jan	'13 T W
	0%	-5	•	•	ions - services	1,5 days	Wed 23.7.14	Thu 24.7.14	70		
	0%	-	standar	send email to other registered user (assuming standard iOS email send dialog without chat, sms and whatsapp implementations)			Thu 24.7.14	Thu 24.7.14	71		
	0%	-5	profile screen with password and avatar image updates			1,5 days	Fri 25.7.14	Mon 28.7.14	72		
	0%	-5	bug fixi	ng and optimizatior	ns	3 days	Tue 29.7.14	Thu 31.7.14	73		
	0%	-5	Android	l layout adjustment	s and shaping	1,25 days	Fri 1.8.14	Mon 4.8.14	74		
	0%	-5	facebook and twitter share (assuming that iOS device system accounts are used without additional fb and twitter login)			0,5 days	Mon 4.8.14	Mon 4.8.14	75		
	0%	-	Client t	esting and feedback	<	1 day	Tue 5.8.14	Tue 5.8.14	76		
	0%	-	Fine tur	ning and fixes		1 day	Wed 6.8.14	Wed 6.8.14	77		
	0%	-5	QA			8 days	Thu 7.8.14	Mon 18.8.14	68		
	0%	-5	QA test c	ase scenarios creati	on	2 days	Thu 7.8.14	Fri 8.8.14	68		
	0%	-5	QA test c	ase checklists		3 days	Mon 11.8.14	Wed 13.8.14	80		
	0%		Android -	Fine tuning and fixe	2S	3 days	Thu 14.8.14	Mon 18.8.14	81		
	0%		Documentat	ion		4 days	Mon 11.8.14	Thu 14.8.14			
	0%	-5	User man	ual		4 days	Mon 11.8.14	Thu 14.8.14			
	0%		Project Man	agement		51 days	Mon 9.6.14	Mon 18.8.14			
	0%	-9	Beta version re	elease		5 days	Tue 19.8.14	Mon 25.8.14	79;35		
			Task		Inactive Summary		External Tasks				
			Split		Manual Task		External Milestone	\Diamond			
		Milestone	♦	Duration-only		Deadline	•				
Project: ProjectPlan_Globant_M			bant M				Progress				
Date: Fri 6.6.14		.4			Manual Summary		Manual Progress				
			Inactive Task		Start-only	Ε	-				
			Inactive Milestone	\Diamond	Finish-only	3					
	t: Pro	0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0	Mode	Mode 0% accept/ commu send er standar and wh 0% profile s updates updates updates saddition 0% Android facebood device s addition Client tr 0% QA QA QA QA QA QA QA QA QA Q	Mode 0% accept/reject ride notificat communication send email to other register standard iOS email send directly and whatsapp implementa 0% profile screen with passwore updates bug fixing and optimization Android layout adjustment device system accounts are additional fb and twitter low Client testing and feedback fine tuning and fixes 0% QA QA test case scenarios creatire 0% QA test case scenarios creatire QA O% Android - Fine tuning and fixes O% Android - Fine tuning and fixes O% Documentation User manual Project Management Task Split Milestone Summary Project Summary Inactive Task	Mode 0% accept/reject ride notifications - services communication send email to other registered user (assuming standard iOS email send dialog without chat, sms and whatsapp implementations) 0% profile screen with password and avatar image updates bug fixing and optimizations 0% Android layout adjustments and shaping facebook and twitter share (assuming that iOS device system accounts are used without additional fb and twitter login) Client testing and feedback Fine tuning and fixes 0% QA QA QA QA QA QA QA QA QA Q	Mode O% accept/reject ride notifications - services communication send email to other registered user (assuming standard iOS email send dialog without chat, sms and whatsapp implementations) O% profile screen with password and avatar image updates bug fixing and optimizations Android layout adjustments and shaping 1,25 days O% Android layout adjustments and shaping 1,25 days facebook and twitter share (assuming that iOS device system accounts are used without additional fb and twitter login) Client testing and feedback O% Client testing and feedback I day O% QA Sa days O% QA QA QA Sa days O% QA test case scenarios creation QA test case checklists 3 days O% Android - Fine tuning and fixes 3 days O% Android - Fine tuning and fixes 3 days O% Android - Fine tuning and fixes 3 days O% Android - Fine tuning and fixes 5 days Task Split Manual Task Milestone Duration-only Summary Project Summary Inactive Summary Manual Summary Project Summary Inactive Task Start-only Let Project Summary Inactive Task Start-only	Mode Mode Secretary Mode Secretary Manual Progress M	Mode	Mode	Mode

ID	0	% Complete	Task Mode	Task Name	Duration	Start	Finish	Predecessors	7 Jan '13 M T W T
88		0%	-5	Client testing and feedback	3 days	Tue 19.8.14	Thu 21.8.14	35;79	
89		0%	- 5	Fixes and modifications	2 days	Fri 22.8.14	Mon 25.8.14	88	
90		0%	-5	Final version release	1 day?	Tue 26.8.14	Tue 26.8.14	87	

Task Inactive Summary External Tasks Split Manual Task External Milestone Duration-only Deadline Milestone Project: ProjectPlan_Globant_M Summary Manual Summary Rollup Progress Date: Fri 6.6.14 Project Summary Manual Summary **Manual Progress** Start-only Inactive Task Inactive Milestone Finish-only] Page 6

